

Project manager

 Test duration: 45 minutes

 Difficulty level: **Moderate**



1. Which of the following is the most important first step in project planning?

- A) Assigning tasks to team members
- B) Defining the project scope and objectives
- C) Creating the project budget
- D) Holding a kick-off meeting

Correct answer: B) Defining the project scope and objectives

2. In a project, what is a Gantt chart primarily used for?

- A) Tracking project expenses
- B) Displaying the project timeline and tracking progress
- C) Managing team communications
- D) Assessing project risks

Correct answer: B) Displaying the project timeline and tracking progress

3. Which leadership style is most effective in a project environment where team members are highly skilled and motivated?

- A) Autocratic
- B) Democratic
- C) Laissez-faire
- D) Transactional

Correct answer: C) Laissez-faire

4. When a project risk is identified as having a high probability and high impact, what is the most appropriate risk response strategy?

- A) Accept the risk
- B) Transfer the risk
- C) Mitigate the risk
- D) Avoid the risk

Correct answer: D) Avoid the risk

5. What is the critical path in project management?

- A) The sequence of project tasks that determines the minimum completion time
- B) The longest task in the project
- C) The path with the most resources allocated
- D) The series of tasks that have the most slack time

Correct answer: A) The sequence of project tasks that determines the minimum completion time

6. Which of the following is a common technique for managing project scope creep?

- A) Adding extra resources to the project
- B) Implementing a change control process
- C) Extending the project deadline
- D) Reducing project quality standards

Correct answer: B) Implementing a change control process

7. What is the primary purpose of a RACI matrix in project management?

- A) To track project risks and issues
- B) To define and clarify team roles and responsibilities
- C) To allocate project resources
- D) To create the project budget

Correct answer: B) To define and clarify team roles and responsibilities

8. During the execution phase of a project, a key team member resigns unexpectedly. What is the first action a project manager should take?

- A) Reassign the tasks of the departed member to the remaining team
- B) Halt the project until a replacement is found
- C) Notify stakeholders and assess the impact on the project timeline
- D) Immediately start the recruitment process for a replacement

Correct answer: C) Notify stakeholders and assess the impact on the project timeline

9. Which of the following is a qualitative risk analysis technique used in project management?

- A) Monte Carlo simulation
- B) Risk Probability and Impact Matrix
- C) Expected Monetary Value (EMV)
- D) Sensitivity analysis

Correct answer: B) Risk Probability and Impact Matrix

10. What is the best approach to ensure team members stay motivated and engaged throughout a long project?

- A) Offer monetary incentives for completing tasks early
- B) Hold regular team-building activities and recognize individual achievements
- C) Assign more challenging tasks to top performers
- D) Rotate team members' roles frequently to prevent boredom

Correct answer: B) Hold regular team-building activities and recognize individual achievements